

UE24CS341A: Software Engineering

Lab work

- **Name:** Shrujan N
- **SRN:** PES1UG24CS624
- **Section:** K
- **Submission Date:** 30/08/2026

SS of Backlog, Epics & Story Points

Spaces

Personalized Meal & Diet Subscription Manager

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search backlog

SN

Filter

1

Clear filters

0

0

0

Start sprint

...

TEAM Sprint 4

Add dates

(0 work items)

Plan your sprint

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog

(5 work items)

24

0

0

Create sprint

TEAM -21

Automated Meal Plan Generation

EPIC 2: Core Meal...

To Do

8

TEAM -24

Automated Payment Processing for Subscription Continuity

EPIC 2: Core Meal...

To Do

5

TEAM -23

Dietitian Review and Approval

EPIC 3: Dietitian C...

To Do

5

TEAM -25

Daily Meal Status Tracking

EPIC 2: Core Meal...

To Do

3

TEAM -22

Subscriber Profile Creation and Management


EPIC 1: Subscriber...

To Do


3

+ Create

SS of Active Sprint Board



SS of Complete Sprint



SS of Burndown Chart



4. What insights did the burndown chart give about your team's capacity?

The chart doesn't show a smooth, gradual decline. Instead, it features sharp, vertical drops. This "stair-step" pattern indicates that work items are being moved to "Done" in large, discrete chunks. This could mean the tasks themselves are large and take multiple days to finish, the team might discuss if stories could be broken down into even smaller vertical slices to achieve a smoother flow. The most telling insight comes from the note. The sprint's total completed work was 24 story points. This suggests the team has a very high capacity for work and is resilient to unexpected changes. They not only met their initial forecast but exceeded it, which is a powerful indicator of a high-performing team.