

UE24CS341A: Software Engineering

Lab work

- **Name:** Shrujan N
- **SRN:** PES1UG24CS624
- **Section:** K
- **Submission Date:** 30/08/2026
- **Problem Statement:** Problem Statement #19 | Healthcare & Telemedicine
Personalized Meal & Diet Subscription Manage

SS of Backlog, Epics & Story Points

Spaces

Personalized Meal & Diet Subscription Manager

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search backlog

SN

Filter 1

Clear filters

×

Epic

No epic

EPIC 1: Subscriber Account & Profile Management

EPIC 2: Core Meal Planning & Delivery

EPIC 3: Dietitian Clinical

+ Create epic

TEAM Sprint 4

Add dates

(0 work items)

000Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (5 work items)

24000

Create sprint

TEAM -21 Automated Meal Plan Generation

EPIC 2: Core Meal...

To Do

8

TEAM -24 Automated Payment Processing for Subscription Continuity

EPIC 2: Core Meal...

To Do

5

TEAM -23 Dietitian Review and Approval

EPIC 3: Dietitian C...

To Do

5

TEAM -25 Daily Meal Status Tracking

EPIC 2: Core Meal...

To Do

3

TEAM -22 Subscriber Profile Creation and Management


EPIC 1: Subscriber...

To Do


3

+ Create

SS of Active Sprint Board



SS of Complete Sprint



SS of Burndown Chart



4. What insights did the burndown chart give about your team's capacity?

The chart doesn't show a smooth, gradual decline. Instead, it features sharp, vertical drops. This "stair-step" pattern indicates that work items are being moved to "Done" in large, discrete chunks. This could mean the tasks themselves are large and take multiple days to finish, the team might discuss if stories could be broken down into even smaller vertical slices to achieve a smoother flow. The most telling insight comes from the note. The sprint's total completed work was 24 story points. This suggests the team has a very high capacity for work and is resilient to unexpected changes. They not only met their initial forecast but exceeded it, which is a powerful indicator of a high-performing team.